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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0305205A: Long Endurance Multi-Intelligence Vehicle (LEMV)

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 100.009 43.563 26.196 -   26.196 28.991 27.759 -   -   Continuing Continuing
LE4: LONG ENDURANCE MULTI-
INTELLIGENCE VEHICLE (LEMV)

100.009 43.563 26.196 -   26.196 28.991 27.759 -   -   Continuing Continuing

Note
This program element funds Long Endurance Multi-Intelligence Vehicle (LEMV) efforts performed by the US Army Space and Missile Defense Command/Army Forces
Strategic Command (USASMDC/ARSTRAT).

A. Mission Description and Budget Item Justification
This program element (PE) evaluates unmanned aerial vehicle (UAV) prototype systems that provide increased flight and/or mission duration for Intelligence,
Surveillance, and Reconnaissance (ISR) and communications capabilities. These systems include the aerial platform integrated with existing and/or developmental
payloads. Project LE4 is developing the Long Endurance Multi-intelligence Vehicle (LEMV), which is a hybrid airship prototype integrated with existing and
developmental ISR and communications payloads to improve persistent surveillance and assured communications capabilities. Hybrid airship platform endurance is
dependent on weather conditions and payload weight, but the LEMV prototype system is expected to increase endurance to 21 days on average assuming 20 knot
winds.

The LEMV was funded in PE 0603308A Project 978 in FY10.

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 93.000 42.892 25.915 -   25.915
Current President's Budget 100.009 43.563 26.196 -   26.196
Total Adjustments 7.009 0.671 0.281 -   0.281

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings 9.999 -  
• SBIR/STTR Transfer -2.450 -  
• Adjustments to Budget Years -   -   0.281 -   0.281
• Other Adjustments 1 -0.540 0.671 -   -   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0305205A: Long Endurance Multi-
Intelligence Vehicle (LEMV)

PROJECT
LE4: LONG ENDURANCE MULTI-
INTELLIGENCE VEHICLE (LEMV)

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
LE4: LONG ENDURANCE MULTI-
INTELLIGENCE VEHICLE (LEMV)

100.009 43.563 26.196 -   26.196 28.991 27.759 -   -   Continuing Continuing

Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
The Long Endurance Multi-Intelligence Vehicle (LEMV) is a technology demonstration effort to improve persistent surveillance and assured communications using
a platform with significantly improved endurance over existing systems. The LEMV platform is a hybrid airship that achieves vertical lift from helium contained within
its hull making it lighter-than-air and from traditional engine propulsion that produces thrust to provide lift.  The LEMV prototype requirements are to achieve 21 day
endurance in 20 knot continuous winds, carry 2500 pounds of multiple surveillance and communication payloads, operate at a maximum altitude of 20,000 feet Mean
Sea Level, and provide 16 kilowatts (kW) of power to the payload. The LEMV system is recoverable and reusable. The LEMV system prototype and associated
technologies will be evaluated during a Joint Military Utility Assessment (JMUA) in an operational environment upon completion of developmental testing.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: LEMV System Design, Development, and Sub-System Integration

Articles:
Description: This effort develops a hybrid airship prototype integrated with payloads, ground control stations, and support
equipment.

FY 2011 Accomplishments:
Completed system design through critical design review; completed fabrication of hybrid airship, to include hull, air vehicle
systems, propulsion systems, mission payload modules, and rigid structures; obtained and integrated sensor and communications
payloads; completed development of data processing software; and completed fabrication of ground control stations.
FY 2012 Plans:
Complete fabrication of support equipment; and integrate all major subsystems.

100.009
0

20.963
0

-  

Title: Developmental Testing and Certification
Articles:

Description: This effort conducts developmental testing, information assurance accreditation, and airworthiness certifications.

FY 2012 Plans:

-   9.900
0

-  



UNCLASSIFIED

PE 0305205A: Long Endurance Multi-Intelligence Vehicle (LEMV) UNCLASSIFIED
Army Page 3 of 7 R-1 Line #78

Exhibit R-2A, RDT&E Project Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0305205A: Long Endurance Multi-
Intelligence Vehicle (LEMV)

PROJECT
LE4: LONG ENDURANCE MULTI-
INTELLIGENCE VEHICLE (LEMV)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Complete interoperability certification; continue to monitor information assurance accreditation baseline; and complete
developmental testing, to include flight tests and endurance demonstration.
Title: Joint Military Utility Assessment (JMUA)

Articles:
Description: This effort prepares and conducts the JMUA, to include training and transportation to the JMUA location.

FY 2012 Plans:
Will transport LEMV system to JMUA location; will complete training for JMUA personnel; will begin phased JMUA activities; and
will provide initial JMUA report and recommended Tactics, Techniques, and Procedures.  Provide technical support of Hardware/
Software (HW/SW) and Engineering Change Proposals (ECPs).
FY 2013 Plans:
Will continue to conduct phased JMUA activities to develop Tactics, Techniques and Procedures while refining Concept of
Operations (CONOPS).  Provide technical support of HW/SW and ECPs.

-   12.700
0

26.196

Accomplishments/Planned Programs Subtotals 100.009 43.563 26.196

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
Army received approval to acquire the LEMV under an Other Transaction Authority (OTA).  Extensive market research determined that this hybrid airship has never
been manufactured as a full-scale functioning system and critical hybrid airship technology at the system and subsystem level is mainly available from non-traditional
Department of Defense contractors.  An OTA agreement was preferred in order to gain access to critical technology within the Non-Traditional industrial community
in this area and to promote competition. The OTA Agreement was competitively awarded using a competitive Request for Proposal process.  A Joint Military Utility
Assessment (JMUA) will be conducted in theatre following the system development and transport. A Material Development Decision (MDD) is expected 90-180 days
after completion of the JMUA Phase 1 (the first 2 months of the overall JMUA time period).

E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0305205A: Long Endurance Multi-
Intelligence Vehicle (LEMV)

PROJECT
LE4: LONG ENDURANCE MULTI-
INTELLIGENCE VEHICLE (LEMV)

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management Various Various:various -   3.892 1.200 -   1.200 Continuing Continuing 0.000
Subtotal -   3.892 1.200 -   1.200 0.000

Remarks
Effective FY2011, funding for the Long Endurance Multi-Intelligence Vehicle (LEMV) was moved from Program Element (PE) 0603308A to 0305205A.

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Design, development, and
sub-system integration C/CPFF Various:Various 57.009 15.071 -   -   -   Continuing Continuing Continuing

Sub-system risk reduction,
trade studies & competitive
agreement award

C/CPFF Various:Various 5.000 -   -   -   -   Continuing Continuing Continuing

Developmental/Operational
testing C/CPFF Various:Various 30.000 7.500 -   -   -   Continuing Continuing Continuing

Military Utility Assessment C/CPFF Various:Various -   12.700 23.996 -   23.996 Continuing Continuing 0.000
Subtotal 92.009 35.271 23.996 -   23.996

Remarks
Awarded Other Transactional Agreement (OTA) to Northrop Grumman on 14 June 2010.  Executed option to build first airship.

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government and SETA
Support Various Various:various 8.000 2.000 1.000 -   1.000 Continuing Continuing Continuing

Subtotal 8.000 2.000 1.000 -   1.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0305205A: Long Endurance Multi-
Intelligence Vehicle (LEMV)

PROJECT
LE4: LONG ENDURANCE MULTI-
INTELLIGENCE VEHICLE (LEMV)

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test Support Various Various:Various -   2.400 -   -   -   Continuing Continuing 0.000
Subtotal -   2.400 -   -   -   0.000

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 100.009 43.563 26.196 -   26.196

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0305205A: Long Endurance Multi-
Intelligence Vehicle (LEMV)

PROJECT
LE4: LONG ENDURANCE MULTI-
INTELLIGENCE VEHICLE (LEMV)

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Developmental Testing and Certification
Joint Military Utility Assessment
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0305205A: Long Endurance Multi-
Intelligence Vehicle (LEMV)

PROJECT
LE4: LONG ENDURANCE MULTI-
INTELLIGENCE VEHICLE (LEMV)

Schedule Details

Start End
Events Quarter Year Quarter Year

Developmental Testing and Certification 2 2011 3 2012
Joint Military Utility Assessment 4 2012 4 2015
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